A

7‘ Washington State
' ’ Department of Transportation

Field Note Record

Contract No. |Station

6/5/2020

Mile/Line: C/S
C-9385 MP 79.38 - 81.68 LE /LW / WB Detour / EB Detour
Staked by Date Work Started Date Work Completed Date
N/A 4/25/2019
Calculated by Date Checked by Date Inspector Date
Dean A. Long Mark Lee Dean A. Long 5/18/20

6/5/2020

Bid Item 081

OTHER TEMPORARY TRAFFIC CONTROL

Group #1,2,3,4,5
Lump Sum (L.S.)
Estimate # 16

Date, Station and Quantity

titled "Item 81".

$/Unit: $75,000.00 - Round to nearest Hundredth

This bid item is paid by lump sum and the amount paid is based off the
attached spreadsheet "Lump Sum Breakdowns_2 yr Schedule.xIsx" sheet tab
Per that spreadsheet, the contractor is paid $3,314.29 for

Other Temporary Traffic Control. Below are the quantities per group based
on the attached spreadsheet.

OK TO PAY $1,861.23 GROUP 01
OKTO PAY $ 363.27 GROUP 02
OKTOPAY $ 363.26 GROUP 03
OKTOPAY $ 363.27 GROUP 04
OKTO PAY $ 363.26 GROUP 05
Total All Groups $3,314.29

Item Num  Material Brand
Name/Model Type

Manufacturer Brand

RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Ref. No.

Code




Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.
0081 OTHER TEMPORARY 01 6/5/2020 L.S. 1,861.23 601 MEL = 06/11/20 17
TRAFFIC CONTROL
0081 OTHER TEMPORARY 02 6/5/2020 L.S. 363.27 579 MEL  06/11/20 17
TRAFFIC CONTROL
0081 OTHER TEMPORARY 03 6/5/2020 L.S. 363.26 580 MEL  06/11/20 17
TRAFFIC CONTROL
0081 OTHER TEMPORARY 04 6/5/2020 L.S. 363.27 581 MEL = 06/11/20 17
TRAFFIC CONTROL
0081 OTHER TEMPORARY 05 6/5/2020 L.S. 363.26 582 MEL  06/11/20 17
TRAFFIC CONTROL
Attachments

&

Lump Sum
Breakdowns_2 yr
Schedule.xlsx
Microsoft Excel
Worksheet

111 KB

DOT Form IP 422-635ER EF
Revised 4/2009




Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $ 1,500.00

Group 01

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - S 250,000.00

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

Group 05 = $28,607.50
JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

Group 05 = $28,607.5
JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

Group 05 = $28,607.5

ESTIMATE XX
9 Total 9 Total Pai
Amount % Amount Due otal % otal Paid
Complete Complete to Date
$67,863.06 $0.00 0.00% $0.00
$70,143.44 $0.00 0.00% $0.00
$83,386.00 $0.00 0.00% $0.00
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
ESTIMATE XX
o) 0, H
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$67,863.06 $0.00 0.00% $0.00
$70,143.44 $0.00 0.00% $0.00
$83,386.00 $0.00 0.00% $0.00
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
ESTIMATE XX
0, 0, H
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$67,863.06 $0.00 0.00% $0.00
$70,143.44 $0.00 0.00% $0.00
$83,386.00 $0.00 0.00% $0.00



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - S 250,000.00
$28,607.50 $0.00 0.00% $0.00

JW Detour Removal
$250,000.00 $0.00 $0.00



Lump Sum Breakdown

Item 14 - Temporary Roadway
Lump Sum Amount - $ 200,000.00
Groups 02, 03, 04, & 05

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # 1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 $0.00 0.00% $0.00
$20,779.12 $0.00 0.00% $0.00
$108,093.92 $0.00 0.00% $0.00
$69,444.44 $0.00 0.00% $0.00
$200,000.00 $0.00 0.00% $0.00
Estimate # 2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52  100.00% $1,682.52 | 000N $1,682.52
$20,779.12 44.12% $9,167.75 44.12% $9,167.75
$108,093.92 35.29% $38,146.34 35.29% $38,146.34
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $48,996.61 24.50% $48,996.61
Estimate # 3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 12.33% $2,562.07 56.45% $11,729.81
$108,093.92 23.53% $25,434.50 58.82% $63,580.84
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $27,996.56 38.50% $76,993.18
Estimate # 4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 43.55% $9,049.31 $20,779.12
$108,093.92 41.18% $44,513.08 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $53,562.39 65.28% $130,555.56
Estimate # XX
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 0.00% $0.00 $20,779.12
$108,093.92 0.00% $0.00 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $0.00 65.28% $130,555.56
Estimate # XX
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 0.00% $0.00 $20,779.12
$108,093.92 0.00% $0.00 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $0.00 65.28% $130,555.56

Geotextile Sq Ft for Est. 3
ORIG. LIFTS SQFT
1064.04
480
1064.04
1344
480
1536
1692
480
1692

NEW LIFTS

4-1
5-1
6-1
7-1
8-1
9-1
10-1
11-1
12-1
13-1
14-1

SQFT Est. 2 Diff
0
0
0

1536 192

528 48

1536 0

1560 -132

1776 1296

528 -1164

1776

1872

528

1872

1872

7920 240



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River
Lump Sum Amount - $ 500,000.00

Estimate # 1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00 0.00% $0.00
Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $0.00 0.00% $0.00
Estimate # 2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 100.00% $50,000.00 $50,000.00
Acrow Procurement $225,000.00 100.00% $225,000.00 $225,000.00
Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $275,000.00 55.00% $275,000.00
Estimate # 3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 67.86% $84,821.43 67.86% $84,821.43
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $84,821.43 71.96% $359,821.43
Estimate # 4 Bl 010 & 011 ONLY
Estimate # 5
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 32.14286% $40,178.57 $125,000.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $40,178.57 80.00% $400,000.00
Estimate # 8
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 0.00% $0.00 $125,000.00
Pave $25,000.00 100.00% $25,000.00 $25,000.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $25,000.00 85.00% $425,000.00
Estimate #
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 so.00 RGO $50,000.00



Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

$225,000.00 $0.00 $225,000.00
$125,000.00 $0.00 $125,000.00
$25,000.00 $0.00 $25,000.00
$75,000.00 $0.00 0.00% $0.00
$500,000.00 $0.00 85.00% $425,000.00
Estimate #

% Total % Total Paid

Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$225,000.00 $0.00 $225,000.00
$125,000.00 $0.00 $125,000.00
$25,000.00 $0.00 $25,000.00
$75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening
Lump Sum Amount - $ 15,000.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
© $1500000  100.00%  $1500000 9 100.00%  $1500000
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$15,000.00 $15,000.00 $15,000.00



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair
Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair
Lump Sum Amount - $ 7,500.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
© §750000  100.00%  $7,50000 9 10000%  $7,50000
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$7,500.00 $7,500.00 $7,500.00



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00
Group 05

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

ESTIMATE XX
% Total % Total Paid
Amount Amount Due
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S
Lump Sum Amount - $ 800,000.00

ESTIMATE 08
Amount % Complete  Amount Due Total % Total Paid
Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00
Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00
Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 45.00% $179,100.00
Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00 18.00% $72,000.00
$800,000.00 $252,100.00 $252,100.00
ESTIMATE 09
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 $500.00
Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 $1,500.00
Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 90.00% $358,200.00
Br. 134S Paint System Application $400,000.00 62.00% $248,000.00 80.00% $320,000.00
$800,000.00 $428,100.00 $680,200.00
ESTIMATE 10
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 $500.00
Br. 134S Dry Cleaning $1,500.00 $0.00 $1,500.00
Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00 $398,000.00
Br. 134S Paint System Application $400,000.00 20.00% $80,000.00 $400,000.00
$800,000.00 $119,800.00 $800,000.00




Lump Sum Breakdown

Item 33 - Containment of Abrasives
Lump Sum Amount - $ 500,000.00/2 = $250,000
Br 134S Group 3

Br. 134S East Scaffolding & Tarps

Br. 134S West Scaffolding & Tarps

Br. 134S Lower Platform & Removal

Br. 134S East Scaffolding & Tarps Removal
Br. 134S West Scaffolding & Tarps Removal

Br. 134S East Scaffolding & Tarps

Br. 134S West Scaffolding & Tarps

Br. 134S Lower Platform & Removal

Br. 134S East Scaffolding & Tarps Removal
Br. 134S West Scaffolding & Tarps Removal

Br. 134S East Scaffolding & Tarps

Br. 134S West Scaffolding & Tarps

Br. 134S Lower Platform & Removal

Br. 134S East Scaffolding & Tarps Removal
Br. 134S West Scaffolding & Tarps Removal

Br. 134S East Scaffolding & Tarps

Br. 134S West Scaffolding & Tarps

Br. 134S Lower Platform & Removal

Br. 134S East Scaffolding & Tarps Removal
Br. 134S West Scaffolding & Tarps Removal

ESTIMATE 08 |
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$50,000.00  100.00%  $50,000.00 |HNIGOIONNN $50,000.00
$50,000.00 0.00% $0.00 0.00% $0.00
$50,000.00 50.00% $25,000.00 50.00% $25,000.00
$50,000.00 0.00% $0.00 0.00% $0.00
$50,000.00 0.00% $0.00 0.00% $0.00
$250,000.00 $75,000.00 $75,000.00
ESTIMATE 09 |
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$50,000.00 100.00% $50,000.00 $50,000.00
$50,000.00 $0.00 50.00% $25,000.00
$50,00000  100.00%  $50,000.00 [ EOOIG <50,000.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $100,000.00 $175,000.00
ESTIMATE 10 |
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 50.00% $25,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 100.00% $50,000.00 $50,000.00
$250,000.00 $50,000.00 $225,000.00
ESTIMATE 12 |
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 50.00% $25,000.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$250,000.00 $25,000.00 $250,000.00

| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00



Lump Sum Breakaowm 7,500*20% = $1 500(Thisanilbespeteert=tireertOTTTE CONtract)
—27.500.00 = ~STSoe0 9 2.250.00

Lump Sum Breakdown $7500 - $4350 (paid to Date1/5/20) = $3,150. $3,150*20% = $630(This will be paid at the end of
the Contract)  $3,150-$630 = $2,520
Item 54 - Erosion Control and Water Pollution Prevention $2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)
Lump Sum Amount - $ 7,500.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$750.00 100.00% $750.00 10.00% $750.00
$750.00 100.00% $750.00 10.00% $1,500.00
Common borrow & rdwy embank paid only this est. $0.00 4
$750.00 100.00% $750.00 10.00% $2,250.00
$420.00 100.00% $420.00 5.60% $2,670.00 5-Sep
$420.00 100.00% $420.00 5.60% $3,090.00 5-Oct 2
$420.00 100.00% $420.00 5.60% $3,510.00 5-Nov %o
$420.00 100.00% $420.00 5.60% $3,930.00 5-Dec
$420.00 100.00% $420.00 5.60% $4,350.00 5-Jan|
$360.00 100.00% $360.00 4.80% $4,710.00 5-Feb
$360.00 0.00% $0.00 13 $4,710.00 5-Apr
$360.00 0.00% $0.00 14 $4,710.00 5-May COVID-19 Est. 15 No Work & Est
$360.00 100.00% $360.00 17 4.80% $5,070.00 5-Jun ‘)Oe 16 supplimental
$360.00 $0.00 18 5-Jul ©
$360.00 $0.00 19 5-Aug
$360.00 $0.00 20 5-Sep
$630.00 $0.00 21 5-Oct
$7,500.00 $360.00 67.60% $5,070.00
Estimates 6 - 17 Equally split between groups 1 - 5 $72.00

Estimates 17 Equally split between groups 1 -5 $105.00



Lump Sum Breakaown i15,000*20% = i3|OOEi i ii—Ww i {=Ere=COTTtract)

Lump Sum Breakdown $15,000 - $8,700 (Paid to Date 1/5/20)= $6,300 $6,300*20% = $1,260(This will be paid at the end
of the Contract) $6,300-$1,260 = $5,040
Item 58 - Environmental Compliance Lead $5,040/7 month (Feb 2020 & Apr. - Sept. 2020) = $720.00(payment per month)
Lump Sum Amount - $ 15,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,500.00 100.00% $1,500.00 10.00% $1,500.00
$1,500.00 100.00% $1,500.00 10.00% $3,000.00
Common borrow & rdwy embank paid only this est. $0.00 4
$1,500.00 100.00% $1,500.00 10.00% $4,500.00
Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00 5.60% $5,340.00 5-Sep
$840.00 100.00% $840.00 5.60% $6,180.00 5-Oct
$840.00 100.00% $840.00 5.60% $7,020.00 5-Nov
$840.00 100.00% $840.00 5.60% $7,860.00 5-Dec
$840.00 100.00% $840.00 5.60% $8,700.00 5-Jan|
$720.00 100.00% $720.00 4.80% $9,420.00 5-Feb
$720.00 $0.00 5-Apr
$720.00 $0.00 5-May
$720.00 $0.00 5-Jun
$720.00 $0.00 5-Jul
$720.00 $0.00 5-Aug
$720.00 $0.00 5-Sep
__$1,260.00 $0.00 5-Oct
$15,000.00 $720.00 62.80% $9,420.00

Group break down

Group 02 = 7,358.49 = 49% of total
Group 04 = 7,641.51 = 51% of total

Group 02 per estimate 12 - 18
Group 04 per estimate 12 - 18




Lump Sum Breakdown
Item 81 - Other Temporary
Traffic Control
Lump Sum Amount -

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000 $29,000*20% = $5,800(This will be paid at the
end of the Contract) $29,000-$5,800 = $23,2000
$23,200/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Common borrow & rdwy embank paid only thi

Est. 7 was a 509 Bid Item prelimina

COVID-19

$ 75,000.00 % Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$6,666.67 100.00% $6,666.67 8.89% $6,666.67
$6,666.67 100.00% $6,666.67 8.89% $13,333.34
$6,666.68 100.00% $6,666.68 8.89% $20,000.02
$0.00
$6,666.68 100.00% $6,666.68 8.89% $26,666.70
$3,866.66 100.00%  $3,866.66 5.16% $30,533.36 5-Sep
$3,866.66 100.00% $3,866.66 5.16% $34,400.02 5-Oct %
See group break | $3,866.66  100.00% $3,866.66 5.16%  $38,266.68 5-Nov <9
down below for $3,866.66 100.00% $3,866.66 5.16% $42,133.34 5-Dec
) $3,866.66 100.00% S$3,866.66 5.16% $46,000.00 5-Jan
estimates 06 $3,314.29  100.00% $3,314.29 4.42% $49,314.29 5-Feb
throu gh 17 $3,314.29 0.00% $0.00 $49,314.29 5-Apr
$3,314.29 0.00% $0.00 $49,314.29 5-May
$3,314.29 100.00% $3,314.29 4.42% $52,628.58 5-Jun ‘)090
$3,314.29 $0.00 5-Jul
$3,314.29 $0.00 5-Aug
$3,314.26 $0.00 5-Sep
$5,800.00 $0.00 5-Oct
$75,000.00 $3,314.29 70.17% $52,628.58
Group Amount | Minus 20 % Paid Est. 1- Remainder Amount for 7
shown on Estimate]  fing| pymt 11 to be paid remain pymnts Total all
Group 01| $37,500.00] $2,900.00 $21,571.42 $13,028.58 $1,861.23 $37,500.03
Group 02 $9,375.00 $725.00 $6,107.12  $2,542.88 $363.27 $9,375.01
Group 03 $9,375.00 $725.00 $6,107.17 $2,542.83 $363.26 $9,374.99
Group 04 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01
Group 05 $9,375.00 $724.99 $6,107.17 $2,542.84 $363.26 $9,374.98
$75,000.00]  $5,799.99] $46,000.00] $23,200.01 $3,314.29  $75,000.02

Est. 15 No Work & Est
16 supplimental

Project Total| $68,371.42

Estimate | Estimate | Estimate Estimate Estimate | Estimate Estimate Total Group Totals
13 14 17 18 19 20 21 Check

$1,861.23| $1,861.23| $1,861.23| $1,861.20f $2,900.00] $9,306.12] $33,777.54

$363.27 $363.27 $363.27 $363.26 $725.00] $1,816.34 $8,648.46

$363.26 $363.26 $363.26 $363.27 $725.00] $1,816.31 $8,648.48

$363.27 $363.27 $363.27 $363.26 $725.00] $1,816.34 $8,648.46

$363.26 $363.26 $363.26 $363.27 $725.00] $1,816.31 $8,648.48

$0.00 S0.00 S3,314.29 $3,314.29 $3,314.29 $3,314.26 S$5,800.00 $16,571.42 $68,371.42|
Total Paid for Estimates 12 - 18 $16,571.42
19th Payment  $5,800.00
Previous Payments 1-11 $46,000.00



Lump Sum Breakdown

Item 83 - Traffic Control Supervisor
Lump Sum Amount - $75,000.00

ICommon borrow & rdwy embank paid only this est.

IEst. 7 was a 509 Bid Item preliminary estimate only

Each group is divided equally = $15,000
Estimate 15 will adjust the group totals

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02 $29,000.02*20% = $5,800(This will be paid at the end

of the Contract) $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$6,666.67 100.00% $6,666.67 8.89% $6,666.67
$6,666.67 100.00% $6,666.67 8.89% $13,333.34
$6,666.67 100.00% $6,666.67 8.89% $20,000.01
$0.00 Common borrow & rdwy embank paid only this est.
$6,666.67 100.00% $6,666.67 8.89% $26,666.68
$3,866.66 100.00% $3,866.66 5.16% $30,533.34 5-Sep
$3,866.66 100.00% $3,866.66 5.16% $34,400.00 5-Oct % Est. 7 was a 509 Bid Item preliminary estimate only
$3,866.66 100.00% $3,866.66 5.16% $38,266.66 5-Nov o
$3,866.66 100.00% $3,866.66 5.16% $42,133.32 5-Dec
$3,866.66 100.00% $3,866.66 5.16% $45,999.98 5-Jan
$3,314.29 100.00% $3,314.29 4.42% $49,314.27 5-Feb
$3,314.29 $0.00 5-Apr
$3,314.29 $0.00 5-May
$3,314.29 $0.00 5-Jun 2,
$3,314.29 $0.00 5-Jul
$3,314.29 $0.00 5-Aug
$3,314.28 $0.00 5-Sep
$5,800.00 $0.00 5-Oct
$75,000.00 $3,314.29 65.75% $49,314.27
Amount Paid on] Amount Pay on | Amount Pay on | Amount Pay on | Amount to Pay
Estimates 12-17 Estimates 18 Ea.Gr. S Ea.Est.1-5 Ea.Est.6-11 | Ea.Est.12-17 Ea. Est. 18 on Est. 19
Group 1= $662.85 Group 1= $662.84 $15,000.00 GR.1 $1,333.35 $773.34 $662.85 $662.80 $1,160.00
Groups 2-5= $662.86 Groups 2-5= $662.86 GR.2-5 $1,333.33 $773.33 $662.86 $662.87 $1,160.00
$6,666.67 $3,866.66 $3,314.29 $3,314.28 $5,800.00

Estimates 19

Group 1= $1,160.00

Groups 2-5= $1,160.00

$15,000.00
$15,000.00
$75,000.00



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 100.00% $15,000.00 2 100.00% $15,000.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$15,000.00 $15,000.00 $15,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 100.00% $15,000.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Estimate #1
% Total % Total Paid
Amount Complete  AmountDue Complete to Date Groups For Estimate # 1
$10,000.00  100.00% 5$10,000.00 |[EOGIGOSNNN $10,000.00 1 2 3 4 5
$10,000.00 0.00% $0.00 0.00% $0.00 $2,000.00] $18,750.00] $18,750.00] $2,000.00| $2,000.00
$67,000.00 50.00%  $33,500.00 50.00% $33,500.00
$8,000.00 0.00% $0.00 0.00% $0.00
$46,000.00 0.00% $0.00 0.00% $0.00
$42,000.00 0.00% $0.00 0.00% $0.00
$17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 21.75%  $43,500.00 21.75% $43,500.00
Estimate #2
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
$10,000.00  0.00% $0.00 |GGG $10,000.00 Groups For Estimate # 2
$10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
$67,000.00 14.00% $9,380.00 64.00% $42,880.00 $0.00] S$2,345.00] $2,345.00] $2,345.00] $2,345.00
$8,000.00 0.00% $0.00 0.00% $0.00
$46,000.00 0.00% $0.00 0.00% $0.00
$42,000.00 0.00% $0.00 0.00% $0.00
$17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 4.69% $9,380.00 26.44% $52,880.00
Estimate #3
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
$10,000.00 0.00% $0.00 |GGG 510,000.00 Groups For Estimate # 3
$10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
$67,000.00 0.00% $0.00 64.00% $42,880.00 $0.00] $1,092.50] $1,092.50] $1,092.50] $1,092.50
$8,000.00 0.00% $0.00 0.00% $0.00
$46,000.00 9.50% $4,370.00 9.50% $4,370.00
$42,000.00 0.00% $0.00 0.00% $0.00
$17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $4,370.00 28.63% $57,250.00
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete  AmountDue  Complete to Date
$10,000.00  0.00% 0.00 |[EOBIBOSANN 510,000.00 Groups For Estimate # 4
$10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
$67,000.00 0.00% $0.00 64.00% $42,880.00
$8,000.00 0.00% $0.00 0.00% $0.00
$46,000.00 46.10%  $21,206.00 55.60% $25,576.00
$42,000.00 0.00% $0.00 0.00% $0.00
$17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $21,206.00 39.23% $78,456.00
Estimate #6
% Total % Total Paid
Amount Complete  AmountDue  Complete to Date
$10,000.00 $0.00 |JEOBIBESANN $10,000.00 Groups For Estimate # 5
$10,000.00 25.00% $2,500.00 25.00% $2,500.00 1 2 3 4 5
$67,000.00 7.70% $5,159.00 71.70% $48,039.00
$8,000.00 $0.00 0.00% $0.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 25.00%  $10,500.00 25.00% $10,500.00
$17,000.00 $0.00 0.00% $0.00
$200,000.00 $18,159.00 48.31% $96,615.00
Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093
Estimate #8
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
$10,000.00 0.00 |[HOBIDOSNN 510,000.00 Groups For Estimate # 6
$10,000.00 25.00% $2,500.00 50.00% $5,000.00 1 2 3 4 5
$67,000.00 3.30% $2,211.00 75.00% $50,250.00
$8,000.00 50.00% $4,000.00 50.00% $4,000.00
$46,000.00 0.00% $0.00 55.60% $25,576.00
$42,000.00 25.00%  $10,500.00 50.00% $21,000.00
$17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $19,211.00 57.91% $115,826.00
Estimate #9
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
$10,000.00 $0.00 |[EOBIBORNN $10,000.00 Groups For Estimate # 7

Startup- Control Point Verification (Gr.1-5)




Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

$10,000.00 0.00% $0.00 50.00% $5,000.00 1 2 3 4
$67,000.00 5.00% $3,350.00 80.00% $53,600.00
$8,000.00 0.00% $0.00 50.00% $4,000.00
$46,000.00 0.00% $0.00 55.60% $25,576.00
$42,000.00 0.00% $0.00 50.00% $21,000.00
$17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $3,350.00 59.59% $119,176.00
Estimate #10
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
$10,000.00 $0.00 |GGG $10,000.00 Groups For Estimate # 8
$10,000.00 $0.00 50.00% $5,000.00 1 2 3 4
$67,000.00 $0.00 80.00% $53,600.00 $4,250.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 25.00% $4,250.00 25.00% $4,250.00
$200,000.00 $4,250.00 61.71% $123,426.00
Estimate #11
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
$10,000.00 s0.00 |GGG 510,000.00 Groups For Estimate # 9
$10,000.00 $0.00 50.00% $5,000.00 1 2 3 4
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 10.00% $1,700.00 35.00% $5,950.00
$200,000.00 $1,700.00 62.56% $125,126.00




Lump Sum Breakdown

Item 92 - SPCC Plan
Lump Sum Amount - $2,500.00

Estimate #1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
SPCC Plan Group 1 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 2 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 3 $312.50 50.00% $156.25 50.00% $156.25
SPCC Plan Group 4 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 5 $312.50 50.00% $156.25 50.00% $156.25
$2,500.00 $1,250.00 $1,250.00
Estimate #2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
SPCC Plan Group 1 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 2 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 3 $312.50 50.00% $156.25 $312.50
SPCC Plan Group 4 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 5 $312.50 50.00% $156.25 $312.50

$2,500.00 $1,250.00



Lump Sum Breakdown

Item 94 - Adjust WIM Device
Lump Sum Amount - $ 30,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



